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RULING DENYING CONTRACTING OFFICER’STHIRD MOTION
FOR PARTIAL SUMMARY JUDGMENT

AND APPELLANT’SCROSSMOTION FOR SUMMARY JUDGMENT

Contracting Officer’'s Third Motion for Partial Summary Judgment

Upon consideration of the Contracting Officer’s Third Motion for Partial Summary
Judgment and the Appellant’ s response thereto, this Board concludes that the motion should be
denied. The claim involves the costs of shower surround additions in relation to certain bathtub
installations. Grant of the motion would require a determination that there are no material factsin
dispute. Making reasonable inferences in favor of Appellant, the Board finds that there are
unresolved material facts relating, first, to the alleged December 1, 1993, notice to Brero that
DOL intended to revise the requirements for a previoudly approved product, i.e. the bathtubs; that
Brero received a FAX from DMJM/HTB on December 15, 1993, “indicating that the rep was
asking BCI for a COP for the shower surround addition”; and, second, to Brero’s allegation that
it submitted product data sheets to and got approva without exception by the Steinberg Group on
April 23, 1993. None of these alleged events are mentioned in the Contracting Officer’s
statement of undisputed facts. Until the facts relating to them are established, and their
significance has been evaluated or stipulated, so that they might be deemed to be undisputed, they
must be deemed to be materia factsin dispute, and the Contracting Officer’s Third Motion for
Partial Summary Judgment must be denied.

Appellant’ s Cross Motion for Summary Judgment

The Board has considered Appellant’s Cross Motion for Summary Judgment and initial
guantum and concluded that it must be denied. Appellant correctly assertsthat in the Contracting
Officer’s Final Decision dated February 11, 1997, the Contracting Officer admitted entitlement
and admitted to partial quantum with respect to several Change Order Proposals. Appellant



requests that the Board enter Partial Summary Judgment as to the Quantum found due and owing
in the Contracting Officer’s Final Decision, subject to adjustments in costs as proved at trial.
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COP #237, #204, #205, #75, #157, and #141 involve various construction changes and
related claim amounts totaling $30,347.00. The Contracting Officer has conceded entitlement and
guantum for COP #75 in the amount of $2,409.00, and has conceded that there are no genuine
issues of material fact concerning entitlement and partial quantum with respect to COP' s #204,
#205, and #141, in the amounts of $3097.00, $666.00, and $16,337.00, respectively. Since there
is no dispute of material fact with respect to those four items, summary judgment is properly
granted with respect to COP #75, asto entitlement and quantum, and as to COP' s #204, #205,
and #141, asto entitlement and partial quantum. Interest must be calculated and is payable on the
total amounts due from the date of the Contracting Officer’s Final Decision, February 11, 1997.
Any additional necessary adjustment must await proof.

There are material facts in issue with respect to the two remaining items, COP #237 for
$66.00 and COP #157 for $7,772.00. Consequently, Appellant’s cross motion for partial
summary judgment as to those two items must be denied. With respect to COP #237, the
Contracting Officer disallowed Appellant’s claim for an equitable adjustment for bringing the
height of electrical vaults to existing grade as having been required by the contract. Thereisa
dispute as to who was required to perform thiswork. The Contracting Officer aso allowed only
$66 of Appellant’s claim of $1072 for changing seven wall mounted door stopsto floor mounted
door stops. COP #157 involved Brero’s proposals related to three items in dormitory laundry
rooms, two of which were accepted by the Contracting Officer. Brero’s proposal involving the
use of welded wire mesh reinforcement for lightweight concrete floors in those laundry rooms
was rejected. These underlying disputes are essentially factual.

Appellant also requests summary judgment as to entitlement with respect to COP #170,
relating to Time Extension for Additional Work, and COP #222, relating to Labor Inefficiencies.
Appellant cites “ Department of Labor documents which clearly and concisely demonstrate’
entitlement, which are attached by copy to the motion. These referenced documents consist, in
essence, of analyses of delay assessments and related recommendations by a Site representative
employed by DOL’s subcontractor, DMIJM/HTB. The Contracting Officer contends that this site
representative did not have authority to make determinations concerning the disposition of change
order proposals. It would follow that they should not be imputed to the Contracting Officer. The
facts underlying the alleged delays and labor inefficiencies are disputed, inter alia, in detail in the
Contracting Officer’s consultant reports. The documents cited by Appellant, therefore, are clearly
not binding or otherwise dispositive. Appellant also relies upon a discovered document allegedly
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reflecting an offer of settlement by DOL relating to all delay claimg/labor inefficiencies.
Obvioudly, such a document, which would admittedly be a component of settlement negotiations,
is not presently binding

upon the Contracting Officer or otherwise dispositive. Since material factual issues are in contest,
Appellant’s cross motion for summary judgment in regard to these issues must be denied.

So ordered.

EDWARD TERHUNE MILLER
Member, Board of Contract Appeals



